US EPA RECORDS CENTER REGION 5

ENVIRON

February 10, 2004

Mr. Dion Novak
Superfund Division

_United State Environmental Protection Agency :
* 77 West Jackson Boulevard

Mail Code: SR-6J
Chlcago IL 60604

Re: Monthly Progress Report — January 2004
. Eagle Zinc Site, Hillsboro, Illinois

Dear_Mr. Noyak: _

||I|||||||||||||||\\||||||I||\|||I|I I

This progress report has been prepared pursuant to the December 31,2001 Administrative Order
by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Hlinois, and includes

activities conducted during January 2004.

L Activities_Conducted During Reporting Month

Activities conducted during the reporting period included:

e Received data validation report for surface water samples collected at the site on

November 24, 2003.

e Discussed the status of the risk assessments and associated submission schedule

with you on January 19, 2004.

e Prepared and submitted a letter dated January 26, 2003 including responses to
issues ralsed in USEPA’s December 30, 2003 comment letter.

o Contmued implementation of risk assessment fasks that are not dependent upon
' resolution of procedural issues requiring additional discussion wrth USEPA.

II. Difﬁeulties Encquntered During Reporting Month

No difficulties were encountered during the reporting month. - -

III. Changes in Key Project Personnel

No changes in key project personnel have occurred.

- IV. Sampling and Testing Results

Sediment, surface water and ground water samples were collected at the site for VOC -
analysis in November 2003. We have determined that the laboratory package and data
validation report included with our last progress report were incomplete. As such, we have
attached all laboratory data packages and the corresponding data validation reports. The
laboratory data and data validation reports are included in Appendix A and a compact disc
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containing the data and validation report is submitted herewith. Target Compound List
(TCL) volatile organic compounds detected in the surface water, ground water and .
sediment samples collected during this- samplmg episode were summarlzed in the previous
progress reports, on Figures 1 and 2. :

V. Project Schedule |

- The current Project Schedule, including actual dates for completed tasks is attached to this-
letter.

VI. Activities Planned for Next Reporting Month
The following aetivities are planned for February 2064:
¢ Continue implementation of the baseline risk assessments.

e Discuss additional comments dfscussed in USEPA’s December 30, 2003 letter and .
ENVIRON’s January 26, 2004 response letter concerning methodologies proposed for
completion of the baseline human health risk assessment and screening level ecological
risk assessment. It is ant:cnpated that thése discussions will take place in an upcoming
meeting at USEPA’s offices in Chicago. : :

If you have_a'n-y'questions concerning this_prog_ress report, please do not hesitate to contact me. -

Sincerely,

ENVIRON International Corporation

o

F. Ross Jones, P. G
Manager

'FRJ:alb
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' Attachment

cc: Thomas Krueger, Esq. — USEPA Region 5 (Appendix A on CD only)
Rick Lanham — IEPA Bureau of Land (Appendix A in hard copy only)
Chris, Enghsh CH2M Hill (Appendix A on CD only) :
John Ix, Esq. — Dechert (w/o Appendix A)
. Paul Harper — Eagle-Picher (w/o Appendix A)
Gordon Kuntz — Sherwin-Williams (w/o Appendix A)
Roy Ball - ENVIRON (w/o Appendix A)



EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL

D Task Name Start Finish | Duraion |Nov'01 [Dec'01 [Jan'02 [Feb'02[Mar'02 [Apr'02 [May'02 [Jun'02 [Jul'02 [Aug'02 [Sep'02 [Oct'02 [Nov'02 [Dec'02 [Jan'03 [Feb'03[Mar'03 [Apr'03 [May'03 [Jun'03 [Jul'03 [Aug'03 [Sep'03 [Oct'03 [Nov'03 [Dec'03 [Jan'04 [Feb'04 [Mar'04 [Apr'04 [May'04 [Jun'04 [Jul'04 |Aug'04 |Sep'04 |Oct'04 |Nov'04 |Dec'04 |Jan'05 |Feb 05| Mar 05
1 RUFS Tasks Mon 12/31/01 Thu 1/27/05 1124 days ' ' ' ‘ . RUFS Tasks X : 3 1 x ’ : :
2 Preliminary Site Evaluation Report Mon 12/31/01 Thu 3/28/02 88 days
3 Draft Preliminary Site Evaluation Report Mon 12/31/01 Wed 2/13/02 45 days
4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days
5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/102 0 days
6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21 days
T RI/FS Workplan Mon 1231/01 Thu 7/11/02 193 days
8 Draft RUFS Workplan Mon 12/31/01 Mon 4/1/02 T A B g e T e R e S R e O e S T 77§ e MR T RN SHECT TR e IR i T e - o el il o I S S T T R R N T e T W0 R S R
9 RIFS Workplan Review Meeting Tue 4/2/02 Wed 4/17/02 16 days
10 Agency Comments on Draft Draft RIFS Work Plan Fri 4/19/02 Fri 5/3/02 TS IS s e e e SR i ] e R R L s e i ot s o R R i o e (S T B T S S e s b 6 R R S e i T R s S R A T
11 Final RIfFS Workplan Sat 5/4/02 Wed 6/26/02 54 days
12 Agency Approval of Final RIFFS Workplan Thu 6/27/02 Thu 711/02 T e e T e i I e e S ST T T R e i e R T s e SR K e ST S e el = i e e T e S et T e i R T T e R e
13 Phase 1 Source Characterization Technical Memorandum Fri 711202 Mon 3/3/03 235 days
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7112102 Wed 10/9/02 T ORI T G R e L P gy R N e S e e e e S R R T R G e A e e ey e I e e s e e S TR
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/29/02 14 days
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02  Thu 11/7/02 9 days Ve et e i e TR i e e U R W e e e 0 e e e i S S O e 2 G e O s we e R R e i S e
17 Final Phase 1 Source Characterization TM Tue 11/12/02 Mon 12/2/02 21 days
18 Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03 91 days R e I R e e e e e i S R T L e e e SRR R e T I T e S T S e N e e T e e R e e e e e e e L e Rt e
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Tue 2/17/04 351 days Phase 2 Migration Pathway Technical Memorandum
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 8/10/03 T T gt e Ea i e e e e e e s o S ORCIE RO e T 1 AR B BT SRR e R e e T sl RS PRI G - S0 PR R e e e BT RS S T B R il
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 Sun 8/24/03 14 days
22 Agency Comments on Draft Phase 2 TM Mon 8/25/03 Tue 11/4/03 72 days RS e e e S S e S el e e e e S e e s g PRs s s e s e e e et B g s s b anse Eoaae e et s eSS Y R B e S e S S S S S e S £ S S S e s e
23 Final Phase 2 Migration Pathway TM Wed 11/5/03 Tue 11/18/03 14 days
24 Agency Approval of Final Phase 2 TM Fri 11/28/03 Tue 2/17/04 82 days LRl I T LR T LR R T s G R e
7i04
25 Risk Assessment Report Wed 2118/04  Sun6/6/04  110days Risk Assessment Report
26 Draft Risk Assessment Report Wed 2/18/04 Fri 472/04 45 days
27 Risk Assessment Report Review Meeting Sat 4/3/04 Fri 4/16/04 14 days
28 Agency Comments on Draft Risk Assessment Report Sat 4/17/04 Sun 5/2/04 16 days
29 Final Risk Assessment Report Mon 5/3/04 Sun 5/23/04 21 days
30 Agency Approval of Final Risk Assessment Mon 5/24/04 Sun 6/6/04 14 days
31 Remedial Investigation Report Mon 6/7/04 Fri 9/24/04 110 days
32 Draft Remedial Investigation Report Mon 6/7/04 Wed 7/21/04 45 days
33 Remedial Investigation Report Review Meeting Thu 712204 Wed 8/4/04 14 days
34 Agency Comments on Draft Remedial Investigation Report Thu 8/5/04 Fri 8/20/04 e e iy i e e e e L R R e e
.35 Final Remedial Investigation Report Sat 8/21/04 Fri 9/10/04 21 days
36 Agency Approval of Final Remedial Investigation Report Sat 9/11/04 Fri 9/24/04 T days | as- . vakEs AT TR e T TR e G e e i T T e T e e e e T T T e e R g e A PR e T L e SR e L T A, T e T
NOTES: ‘
37 Feasibility Study Report Sat 9/25/04 Thu 1/27/05 125 days 1. A monthly progress report will be submitted at the Feasibility Study Report
end of each calendar month.
38 | Draft Feasibility Study Report Sat9/2504 | Tue 112304  60days | . T T T T T A il BT gt e T e a6 e ¥ oA ieieey. <ot e T R RIS St R R S S S R T G T S
on draft deliverables.
0] Feasibility Study Report Review Meeting Wed 1124004 Tue 127104 | 14 days 3. Assumes 14 days for Agency to review and approve
! final deliverables. ‘ : : : :
,,,,,,,,,,,,,,,,,,,,,,,, . Assu raft Risk Assess Techni
40 Agency Comments on Draft Feasibility Study Wed 12/8/04 Thu 12/23/04 16 days : : 4 mes D Bk ment 2 ical = . : : ; : ; : ] ; !
Memorandum submitted as proposed in ENVIRON's :
January 26, 2004 letter. |
M Final Feasibility Study Report Fri 12/24/04 Thu 1/13/05 21 days 1 :
= 1/13/05
42 Agency Approval of Final Feasibility Study Report Fri 1114/05 Thu 1/27/05 e e S B e e e e RN R i el i AR et i Ve R IR ol (ke T s RS TR R St v TN IR (S S (L SR SR R B U X S P s R L - s b
Project: EAGLE ZINC Schedule_rev7 i TSz o) i i
Date: Mon 2/9/04 bl S A Milestone L Summary Deadline L
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